
211M/231M/251M Meetings/Communications

2120 Prepare Traffic Analysis Report

2160 Prepare Scoping Document

2310 Conduct Technical SEE Studies

2320 Conduct Surveying

2330 Collect EPE Geotechnical Data

2360 Prepare/Submit DEIS

2370 Review EIS (MDOT/FHWA)

2380 Make EIS Available/Conduct Hearing

2525 Prepare Conceptual Engineering Report

2530 Prepare FEIS

2550 Obtain ROD

TASK
MONTH 3

JUN

2002 2003 2004 2005 2006

7

OCT

11

FEB

15

JUN

19

OCT

22

JAN

25

APR

28

JUL

31

OCT

1

APR

5

AUG

9

DEC

13

APR

17

AUG

21

DEC

24

MAR

27

JUN

30

SEP

33

DEC

37

APR

35

FEB

4

JUL

8

NOV

12

MAR

16

JUL

20

NOV

23

FEB

26

MAY

29

AUG

32

NOV

36

MAR

34

JAN

38

MAY

2

MAY

6

SEP

10

JAN

14

MAY

18

SEP

1 6 874 4A5

2510 Determine Preferred/
Recommended Alternative

41

AUG

46

JAN

51

JUN

57

DEC

40

JUL

43

OCT

48

MAR

53

AUG

59

FEB

45

DEC

50

MAY

56

NOV

55

OCT

61

APR

63

JUN

64

JUL

39

JUN

42

SEP

47

FEB

52

JUL

58

JAN

44

NOV

49

APR

54

SEP

60

MAR

62

MAY

2007

32

= Social/Economic/Environmental

= Early Preliminary Engineering 9

SEE

EPE

= Tech. Team

= Milestone
= Public Meeting

= MDOT Review

Detroit Intermodal Freight Terminal Project
Revised EPE/EIS Schedule

(September )2006

10

1. Kick-off Meeting
2. Project Intro/Livernois

Enhancement/Public 1
3. Livernois Enhancement Alts./Public 2

Scoping Document Meeting/Public 3
5. Livernois Enhancement/Final

Concept Plan/Public 4
6. SEE/Public 5
7. SEE/Public 6
8. Preliminary DEIS Available at MDOT
9. Public Hearing/Public 7
10. FEIS Availability
11. Recommend Alt. Report /Public 8

MILESTONES

4/4A.

9 11


